

D	0	Task Mode	Task Name	Duration	Start	Finish	3, '16 T	м F	ar 6, '16 M	Т	Mar 13,	'16 W		Mar 20, '
25	İ	*	Fitur Filter	3 days	Sat 4/16/16	Tue 4/19/16					,			
26	į	*	Pembuatan Kerangka	4 days	Tue 3/22/16	Fri 3/25/16								→ ■
27		*	Testing	3 days	Wed 4/20/16	Fri 4/22/16								
28	ŧ	*	Adjust & Incorporate	7 days	Sat 4/23/16	Mon 5/2/16								
29		*	Code (Milestone)	27 days	Fri 3/25/16	Mon 5/2/16								
30		*	Deploy	1 day	Tue 5/3/16	Tue 5/3/16								
31			Manual Book (Milestone)	3 days	Wed 5/4/16	Fri 5/6/16								
32	ŧ	*	Evaluasi	1 day	Sat 5/7/16	Sat 5/7/16								
			Task Split		Inactive Sumr	nary			ernal Task ernal Mile		♦			
				•				Exte			♦		_	
-	t: INP		Split Milestone	*	Manual Task			Exte	ernal Mile					
-		IS 3/7/16	Split Milestone Summary	•	Manual TaskDuration-onlyManual Sumn	nary Rollup		Exte	ernal Mile adline gress	stone				
-			Split Milestone	•	Manual TaskDuration-only	nary Rollup		Exte	ernal Mile	stone				



